
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:44:08

2. Agency: 006

3. Bureau: 07

4. Name of this Investment: Census - American Community Survey

5. Unique Project (Investment) Identifier: 006-07-01-02-01-4001-00

6. What kind of investment will this be in FY 2011?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 As part of the Decennial Census Program, the ACS collects data in every U.S. county and Puerto Rico
municipio, monthly instead of once every 10 years.  It replaced the decennial census long-form and simplified
the 2010 Census. The ACS provides annual 1-year estimates of demographic, housing, social, and economic
characteristics for all geographic areas (states, Congressional districts, cities, counties, and metropolitan
areas) with populations of 65,000 or more and provides 3-year estimates for all geographic areas with
populations of  20,000 or more.   In 2010, ACS will produce the first 5-year combined estimates to provide data
to all geographic areas similar to the data published from the Census 2000 long-form sample.  All ACS
estimates - 1-, 3- and 5-year -- will be updated annually. The business plan for ACS includes the following IT
costs: IT infrastructure, IT portion of telephone interviewing, IT portion of personal interviewing, data
processing, weighting, and review, and data dissemination.   The ACS supports Commerce Strategic Objective
1.3: Advance key economic and demographic data to support effective decision-making by policymakers,
businesses, and the American public.  ACS also supports Census Bureau Performance Measure 2A: Achieve
pre-determined collection rates for Census Bureau surveys in order to provide statistically reliable data to
support effective decision-making of policymakers, businesses, and the public and Performance Measure 2B:
Release data products for key Census Bureau programs on time to support effective decision-making of
policymakers, businesses, and the public. In 2011, the program will begin a series of data quality
improvements including annual field interviewer training and observation, additional efforts to improve
response rates for telephone data collection, conducting 100 percent follow up for all sampled addresses in
Remote Alaska and small American Indian, Alaska Native, and Hawaiian Homeland areas to improve the
reliability of tract-level estimates for these areas and population groups, conduct full review of multiyear
estimates, and expand research and evaluation activities.  In addition, we will begin to expand the sample size
of the ACS to improve the reliability of estimates at the census tract level.  The sample will expand in January
2011 from 2.9 million to 3.5 million addresses, thus achieving a sampling rate of approximately 2.5 percent of
the U.S. population.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

DOCGS35F0108JYA1323
03NC0317

FFP Y 2003-05-21 2003-05-21 2013-05-21 $35.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * ACS statistics
produced and
disseminated
through the

Internet.

Prepare and
begin publishing
timely ACS data
within 8 months

of data
collection.

Complete data
processing,
review for

accuracy, and
release ACS

core tables via
Internet by

September 30,
2007.

Completed

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Time to produce
ACS statistics
produced and
disseminated
through the

Internet.

Prepare and
begin publishing
timely ACS data
within 8 months

of data
collection.

Complete data
processing,
review for

accuracy, and
release ACS

core tables via
Internet by

September 30,
2008

Completed data
processing,
review for

accuracy, and
Released ACS
core tables via

Internet by
September 30,

2008.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Time to produce
ACS statistics
produced and
disseminated
through the

Internet.

Prepare and
begin publishing
timely ACS data
within 8 months

of data
collection.

Complete data
processing,
review for

accuracy, and
release ACS

core tables via
Internet by

September 30,
2009.

Released ACS
core tables by
September 30,

2009.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Time to produce
ACS statistics
produced and
disseminated
through the

Internet.

Prepare and
begin publishing
timely ACS data
within 8 months

of data
collection.

Complete data
processing,
review for

accuracy, and
release ACS

core tables via
Internet by

September 30,
2010

Not yet
available

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Time to produce
ACS statistics
produced and
disseminated
through the

Internet.

Prepare and
begin publishing
timely ACS data
within 8 months

of data
collection.

Complete data
processing,
review for

accuracy, and
release ACS

core tables via
Internet by

September 30,
2011

Not yet
available

2012 1.3 Enhance the
supply of key

* * Time to produce
ACS statistics

Prepare and
begin publishing

Complete data
processing,

Not yet
available
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

economic and
demographic

data to support
effective

produced and
disseminated
through the

Internet.

timely ACS data
within 8 months

of data
collection.

review for
accuracy, and
release ACS

core tables via
Internet by

September 30,
2012

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Time to produce
ACS statistics
produced and
disseminated
through the

Internet.

Prepare and
begin publishing
timely ACS data
within 8 months

of data
collection.

Complete data
processing,
review for

accuracy, and
release ACS

core tables via
Internet by

September 30,
2013

Not yet
available

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % Response
Rate

Complete each
month's ACS

data collection
with a 92%

response rate

Complete data
collection for

each month on
schedule with a
response rate of

92%.

Completed data
collection for

each month on
schedule with a
response rate of

97.9%.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % Response
Rate

Complete each
month's ACS

data collection
with a 92%

response rate

Complete data
collection for

each month on
schedule with a
response rate of

92%.

Completed data
collection for

each month on
schedule with a
response rate of

98.1%.

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Date to begin
data products
production.

Begin data
products

production 3
months after

data processing
activities are
completed.

Begin data
products

production by
June 15, 2008.

Completed the
start of data

products
production on

June 15, 2008.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

* * Date to begin
data products
production.

Begin data
products

production 3
months after

data processing
activities are
completed.

Begin data
products

production by
June 15, 2009.

Completed the
start of data

products
production on

June 15, 2009.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

the American
public.

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Date to begin
data products
production.

Begin data
products

production 3
months after

data processing
activities are
completed.

Begin data
products

production by
June 15, 2010.

Not yet
available

2008 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Processing
Time required to
produce ACS

estimates.

Produce
200,000

estimates per
second.

Produce
400,000

estimates per
second by

September 30,
2008.

Produced
400,000

estimates per
second.

2009 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Processing
Time required to
produce ACS

estimates.

Produce
200,000

estimates per
second.

Produce
400,000

estimates per
second by

September 30,
2009.

Produced
400,000

estimates per
second by

September 30,
2009

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Processing
Time required to
produce ACS

estimates.

Produce
400,000

estimates per
second.

Produce
400,000

estimates per
second by

September 30,
2010.

Not yet
available

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Time to produce
ACS statistics
produced and
disseminated
through the

Internet.

Prepare and
begin publishing
timely ACS data
within 8 months

of data
collection

Complete data
processing,
review for

accuracy, and
release ACS

core tables via
Internet by

September 30,
2014

Not yet
available

2011 1.3 Enhance the
supply of key
economic and

* * Processing
Time required to
produce ACS

Produce at least
1 billion

estimates per

Produce at least
1 billion

estimates per

Not yet
available
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

demographic
data to support

effective

estimates. year. year by
December 31, 

2011.

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Processing
Time required to
produce ACS

estimates.

Produce at least
1 billion

estimates per
year.

Produce at least
1 billion

estimates per
year by 

December 31, 
2012.

Not yet
available

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Processing
Time required to
produce ACS

estimates.

Produce at least
1 billion

estimates per
year.

Produce at least
1 billion

estimates per
year by 

December 31, 
2013.

Not yet
available

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Date to begin
complete

multi-year data
review

Begin multi-year
data review

within 2 weeks
of data

production.

Begin multi-year
data review by
July 1, 2012.

Not yet
available.

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Date to begin
complete

multi-year data
review

Begin multi-year
data review

within 2 weeks
of data

production.

Begin multi-year
data review by
July 1, 2013.

Not yet
available

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

* * Date to begin
complete

multi-year data
review

Begin multi-year
data review

within 2 weeks
of data

production.

Begin multi-year
data review by
July 1, 2014.

Not yet
available.

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  8 / 17 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

public.

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Processing
Time required to
produce ACS

estimates

Produce at least
1 billion

estimates per
year.

Produce at least
1 billion

estimates per
year by 

December 31, 
2014.

Not yet
available

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Time to produce
ACS statistics
produced and
disseminated
through the

Internet

Prepare and
begin publishing
timely ACS data
within 8 months

of data
collection

Complete data
processing,
review for

accuracy, and
release ACS

core tables via
Internet by

September 30,
2015.

Not yet
available

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Date to begin
complete

multi-year data
review

Begin multi-year
data review

within 2 weeks
of data

production

Begin multi-year
data review by
July 1, 2015.

Not yet
available

2007 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * ACS statistics
produced and
disseminated
through the

Internet.

Complete each
month's ACS

data collection
with a 92%

response rate.

Complete data
collection for

each month on
schedule with a
response rate of

92%.

97.8%

2010 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % Response
Rate

Complete each
month's ACS

data collection
with a weighted
92% response

rate.

Complete data
collection for

each month on
schedule with a

weighted
response rate of

92%.

Not yet
available

2011 1.3 Enhance the
supply of key
economic and
demographic

* * % Response
Rate.

Complete each
month's ACS

data collection
with a 92%

Complete data
collection for

each month on
schedule with a 

Not yet
available.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

data to support
effective

weighted
response rate.

weighted
response rate of

92%.

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % Response
Rate.

Complete each
month's ACS

data collection
with a 92%
weighted

response rate.

Complete data
collection for

each month on
schedule with a

weighted
response rate of

92%.

Not yet
available

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % Response
Rate.

Complete each
month's ACS

data collection
with a 92%
weighted

response rate.

Complete data
collection for

each month on
schedule with a

weighted
response rate of

92%.

Not yet
available.

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % Response
Rate.

Complete each
month's ACS

data collection
with a 92%
weighted

response rate.

Complete data
collection for

each month on
schedule with a

weighted
response rate of

92%.

Not yet
available

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * % Response
Rate.

Complete each
month's ACS

data collection
with a 92%
weighted

response rate.

Complete data
collection for

each month on
schedule with a

weighted
response rate of

92%.

Not yet
available

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Improve Data
Quality.

New Initiative,
no baseline
established.

An increase in
the sample size

to 3.5 million
addresses
annually to

achieve a 9%
improvement in
the reliability of
the 2011-2015
ACS estimates

at the tract
level.

Not yet
available
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Improve Data
Quality.

New Initiative,
no baseline
established.

Complete
annual refresher

training and
field

observations for
80% of the field 

interviewers.

Not yet
available

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Improve Data
Quality.

New Initiative,
no baseline
established.

Complete
annual refresher

training and
field

observations for
80% of the field 

interviewers.

Not yet
available

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Improve Data
Quality.

New Initiative,
no baseline
established.

Complete
annual refresher

training and
field

observations for
80% of the field 

interviewers.

Not yet
available

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Improve Data
Quality.

New Initiative,
no baseline
established.

Complete
annual refresher

training and
field

observations for
80% of the field 

interviewers.

Not yet
available

2012 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Improve Data
Quality.

New Initiative,
no baseline
established.

An increase in
the sample size

to 3.5 million
addresses
annually to

achieve a 9%
improvement in
the reliability of
the 2011-2015
ACS estimates

at the tract
level.

Not yet
available

2015 * * Processing
Time required to
produce ACS

estimates.

Produce at least
1 billion

estimates per
year.

Produce at least
1 billion

estimates per
year by 

December 31, 

Not yet
available
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2015.

2013 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Improve Data
Quality.

New  Initiative,
no baseline
established.

An increase in
the sample size

to 3.5 million
addresses
annually to

achieve a 9%
improvement in
the reliability of
the 2011-2015
ACS estimates

at the tract
level.

Not yet
available

2014 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Improve Data
Quality.

New  Initiative,
no baseline
established.

An increase in
the sample size

to 3.5 million
addresses
annually to

achieve a 9%
improvement in
the reliability of
the 2011-2015
ACS estimates

at the tract
level.

Not yet
available

2015 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Improve Data
Quality.

New  Initiative,
no baseline
established.

An increase in
the sample size

to 3.5 million
addresses
annually to

achieve a 9%
improvement in
the reliability of
the 2011-2015
ACS estimates

at the tract
level.

Not yet
available

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Improve Data
Quality.

New initiative,
no baseline
established.

Complete
annual refresher

training and
field

observations for
80% of the field 

interviewers.

Not yet
available

2011 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and
the American

public.

* * Date to begin
complete

multi-year data
review

New Initiative,
no baseline
established.

Begin multi-year
data review by
July 1, 2011.

Not yet
available
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part III: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Facilitate the
collection of

data and
information -

FY2007

$5.2 $4.5 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Support and
maintain
computer

hardware and
software -
FY2014

* * 2013-10-01 2014-09-30 0.00% 0.00%

Support and
maintain
computer

hardware and
software -
FY2010

$5.4 $5.2 2009-10-01 2009-10-01 2010-09-30 78.00% 78.00%

Create data
tabulations

and products
and

disseminate
electronically -

FY 2006

$8.1 $7.5 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Facilitate the
collection of

data and
information -

FY 2013

* * 2012-10-01 2013-09-30 0.00% 0.00%

Facilitate the
collection of

data and
information-F

Y2015

* * 2014-10-01 2015-09-30 0.00% 0.00%

Support and
maintain
computer

hardware and
software -
FY2008

$5.5 $5.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Support and
maintain
computer

hardware and
software -
FY2012

* * 2011-10-01 2012-09-30 0.00% 0.00%

Facilitate the
collection of

data and
information -

FY2011

* * 2010-10-01 2011-09-30 0.00% 0.00%

Create data
tabulations

and products
and

disseminate

* * 2012-10-01 2013-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

electronically -
FY 2013

Create data
tabulations

and products
and

disseminate
electronically -

FY 2015

* * 2014-10-01 2015-09-30 0.00% 0.00%

Facilitate the
collection of

data and
information -

FY2014

* * 2013-10-01 2014-09-30 0.00% 0.00%

Process and
review all data

outputs to
prepare for
electronic

dissemination
- FY 2012

* * 2011-10-01 2012-09-30 0.00% 0.00%

Process and
review all data

outputs to
prepare for
electronic

dissemination
- FY2006

$13.0 $12.7 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Process and
review all data

outputs to
prepare for
electronic

dissemination
- FY 2014

* * 2013-10-01 2014-09-30 0.00% 0.00%

Process and
review all data

outputs to
prepare for
electronic

dissemination
- FY 2007

$13.3 $13.6 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Process and
review all data

outputs to
prepare for
electronic

dissemination
- FY 2015

* * 2014-10-01 2015-09-30 0.00% 0.00%

Create data
tabulations

and products
and

disseminate
electronically -

FY 2010

$8.5 $6.3 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

Create data
tabulations

and products
and

disseminate
electronically -

FY 2007

$8.2 $8.1 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Support and
maintain
computer

hardware and
software -
FY2013

* * 2012-10-01 2013-09-30 0.00% 0.00%

Create data
tabulations

and products
and

disseminate
electronically -

FY 2008

$8.5 $8.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Facilitate the
collection of

data and
information -

FY2009

$6.0 $5.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Facilitate the
collection of

data and
information -

FY2012

* * 2011-10-01 2012-09-30 0.00% 0.00%

Process and
review all data

outputs to
prepare for
electronic

dissemination
- FY 2009

$14.4 $14.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Support and
maintain
computer

hardware and
software -
FY2011

* * 2010-10-01 2011-09-30 0.00% 0.00%

Process and
review all data

outputs to
prepare for
electronic

dissemination
- FY 2013

* * 2012-10-01 2013-09-30 0.00% 0.00%

Process and
review all data

outputs to
prepare for
electronic

dissemination
- FY 2010

$16.0 $11.8 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

Support and
maintain
computer

hardware and
software -
FY2009

$5.3 $5.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 99.00%

Create data
tabulations

and products
and

disseminate
electronically -

FY 2011

* * 2010-10-01 2011-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Process and
review all

data outputs
to prepare for

electronic

$13.8 $13.1 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Facilitate the
collection of

data and
information -

FY2008

$5.2 $4.9 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Process and
review all data

outputs to
prepare for
electronic

dissemination
- FY 2011

* * 2010-10-01 2011-09-30 0.00% 0.00%

Support and
maintain
computer

hardware and
software -
FY2015

* * 2014-10-01 2015-09-30 0.00% 0.00%

Create data
tabulations

and products
and

disseminate
electronically -

FY 2012

* * 2011-10-01 2012-09-30 0.00% 0.00%

Support and
maintain
computer

hardware and
software -
FY2006

$5.1 $5.1 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Facilitate the
collection of

data and
information -

FY2010

$5.3 $4.1 2009-10-01 2009-10-01 2010-09-30 82.00% 82.00%

Facilitate the
collection of

data and
information -

FY2006

$5.0 $4.7 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Create data
tabulations

and products
and

disseminate
electronically -

FY 2014

* * 2013-10-01 2014-09-30 0.00% 0.00%

Support and
maintain
computer

hardware and
software -
FY2007

$5.3 $5.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Create data
tabulations

and products
and

disseminate
electronically

- FY 2009

$8.4 $8.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 99.00%

* - Indicates data is redacted.
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